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Overall CWC Outside Storage Area A and B 

Closure Strategy 

• Outdoor Storage Area A and Outdoor Storage Area B closure 

activities will take place over an extended period of time (determined 

by TPA Milestone M-091-00). 

• CWC Outdoor Storage Area A and Outdoor Storage Area B will be 

clean closed based on near-term and extended actions. 

• DOE/CHPRC will propose in the CWC Closure Plan an extended 

closure period.   

– Will reference the Ecology clean closure guidance & TPA to justify the extension 

of closure past 180 days 

• Closure Plan will include a SAP (see Slide 4 for details) 

• Once the PMR is issued, that extended closure period will be 

approved by Ecology  

• Any updates to the closure plan and SAP once waste has been 

removed will be submitted as a PMR (if needed). 
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CWC Outside Area A and Area B Closure:   

Near-term Activities & Extended Actions 

Near-term Closure Actions: 

– A records review will be completed for records up through closure plan submittal 

(August 2013) 
• One item of concern noted on records search: Box 231ZDR-11 (2012) 

– A visual/physical inspection will be completed of the gravel areas currently 

accessible (i.e. not under the boxes or restricted due to CA) 

Extended Closure Actions: 

– Weekly Inspections will continue in accordance with Addendum I approved for 

the Part V CWC closing unit group (includes AO items) 

– Waste will be removed per M-91 & the PMP (assumes transportation of majority 

of waste to existing off-site waste capabilities) 

– Once waste removed, DWMU operating records will be reviewed again from 

August 2013 to the removal of last waste date 

– A second visual/physical inspection will be conducted once all waste has been 

removed to identify any stains/areas of concerns 

– Update the SAP to incorporate any issues identified during the walkdowns if 

needed (approved via a future PMR) 
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CWC Area A and Area B SAP Strategy 

• Closure Plan will include a SAP based on known conditions & field 

walkdowns conducted as of August 2013. 

• SAP will be attachment to closure plan 

• SAP will include DQO concepts 

• Sampling will be conducted over Area A and Area B using the results 

from the Visual Sampling Plan  

• Judgmental-focused sampling is proposed in the storage location 

once container 231ZDR-11 is removed, based on records search 

that identified an area of concern. 

• After ALL waste is removed, if needed judgmental sampling will be 

conducted on waste related staining discovered during the 

visual/physical inspection 

• Any updates to SAP will be via permit modification 
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CWC 2401-W Building Closure Strategy 

• 2401-W Building will be clean closed. 

• All dangerous/mixed waste has been removed. 

• A records review will be completed prior to submittal of the CWC 

Closure Plan. 

• A visual/physical inspection has been completed to identify any 

waste related staining. 

• Decontaminate the floor using the appropriate alternative treatment 

standards in 40 CFR 268.45 to meet the definition of a “clean debris 

surface”. 

– Rinsate will be collected and sampled. 

– Sample results will be compared with the Universal Treatment Standards in 40 

CFR 268.48. 

• Once clean closed, 2401-W Building will not be used for dangerous 

waste storage; will be used primarily for equipment & material 

storage 


